
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Tennessee

uu   DEFENSE LOGISTICS AGENCY - DDMT MEMPHIS / TN497152057000

Refer to page A-43.

Progress Planned for FY99-FY00

Refer to page A-43.

Progress in FY98

Investigation

Interim Actions

$11,212 $0 $0 $0Sites with Response Complete 23

FY99-2008** $3,727

0

0

Design

RA-C

RA-O (LTO)

LTM

24 092

3(5) 7(8)

1

0 1

0

65

$8,522 $0 $0 $0

$5,740 $0 $1,05763

9

$0

$2,448 $0 $668 $0

$0 $0 $0 $0

Total $28,262 $0 $1,725 $0

FY01 $1,642

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 23

Low 19

Not Evaluated 33

0Not Required

116Total Number of Sites

RAB BRAC 1995 NPL

0 0 7 $340 $0 $0 $0 FY04 $50

FY03 $50

FY02 $50

FY05 $50

uu   FORMERLY USED DEFENSE SITES - SEWART AFB / TN49799F353200

FY99: Complete B/L Risk Assess. Monitor GW-15 & work 
four areas found in ASR.  FY00: Perform Feasibility Study if
corrective action deemed necessary.

Progress Planned for FY99-FY00

FY98:  Completed field work draft B/L Risk Assess. 
Sampled 11 montoring wells, GW-15, free product found in 
past.  Began work four areas found in ASR.

Progress in FY98

Investigation

Interim Actions

$1,529 $78 $130 $0Sites with Response Complete 3

FY99-2010** $24,164

0

0

Design

RA-C

RA-O (LTO)

LTM

4 21

0(0) 0(0)

2

2 1

0

1

$0 $0 $0 $0

$284 $0 $02

1

$0

$970 $0 $0 $0

$0 $0 $0 $0

Total $2,783 $78 $130 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

1Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,278

FY03 $0

FY02 $0

FY05 $4,227

 Texas

uu   ARMY - CAMP BULLIS / TX621162013300

After the completion of the PA/SI for site 8, a contract will 
be issued to commence an RI/FS to determine the 
remediation options.

Progress Planned for FY99-FY00

The PA/SI for site 8, landfill #8 has continued due to 
monitor well detection of TCE.  The detection is being 
comfirmed by additional sampling and installation of 
additional monitor wells.

Progress in FY98

Investigation

Interim Actions

$0 $0 $916 $0Sites with Response Complete 4

FY99-2001** $3,549

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $544

$0 $0 $01

0

$215

$0 $0 $0 $0

$0 $0 $0 $11

Total $0 $0 $916 $770

FY01 $1,651

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $12

FY03 $12

FY02 $11

FY05 $12

uu   ARMY - FORT BLISS / TX621372010100

Approximatley 4 to 6 sites are expected to close within the 
next two years using risk-based closure.  Partnering efforts 
with New Mexico are continuing slowly. When NM fee regs 
are started, the pace of site closure in NM should increase.

Progress Planned for FY99-FY00

Funding for Castner UXO cleanup is now exhausted. RAB 
continued with quarterly meetings with sustained interest 
and participation. Five sites were formally RC after 
acceptance of CMI reports by TNRCC. Work continues on 
others.

Progress in FY98

Investigation

Interim Actions

$3,235 $328 $341 $104Sites with Response Complete 54 FUND

FY99-2005** $28,007

1

0

Design

RA-C

RA-O (LTO)

LTM

56 021

0(0) 0(0)

27

28 2

0

14

$366 $0 $240 $0

$1,795 $0 $0

FUND

FUND

FUND

14

0

$0

$6,859 $1 $0 $191

$45 $0 $0 $18

Total $12,498 $329 $581 $313

FY01 $1,316

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 5

Low 11

Not Evaluated 0

0Not Required

77Total Number of Sites

RAB

3 0 0 $198 $0 $0 $0 FY04 $1,725

FY03 $706

FY02 $1,017

FY05 $1,599

B-1-142*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
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Schedule
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FY98*
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($000)

FY98 
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 Texas

uu   ARMY - FORT HOOD / TX621402042400

Will start RA 1 Qtr 99.  Expect all sites to be completed by 
end of FY99.

Progress Planned for FY99-FY00

RFI continues 1 Qtr 98.  Will submit RFI report to TNRCC 
and EPA 1 Qtr 98.  Will submit design for RA 3 Qtr 98.

Progress in FY98

Investigation

Interim Actions

$3,872 $1,272 $625 $0Sites with Response Complete 41 FUND

FY99-2004** $1,227

0

0

Design

RA-C

RA-O (LTO)

LTM

42 019

4(4) 0(0)

0

3 1

0

9

$10 $0 $60 $370

$0 $0 $0

FUND

FUND

FUND

0

0

$0

$2,102 $0 $0 $0

$0 $0 $0 $30

Total $5,984 $1,272 $685 $400

FY01 $30

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 9

Low 10

Not Evaluated 1

0Not Required

61Total Number of Sites

0 0 8 $0 $0 $0 $0 FY04 $22

FY03 $20

FY02 $20

FY05 $10

uu   ARMY - FORT SAM HOUSTON / TX621162042900

The pershing firing range remediation will be completed.  
The landfill sites will be further investigated to determine 
extent of contamination

Progress Planned for FY99-FY00

A contract was awarded via the Tulsa District Corps of 
Engineers to remediate the pershing firing range site.  The 
contractor is developing a site-specific sampling plan and 
will propose a timeline for completing the remediation.

Progress in FY98

Investigation

Interim Actions

$437 $50 $0 $0Sites with Response Complete 22

FY99-2001** $2,650

0

0

Design

RA-C

RA-O (LTO)

LTM

23 01

0(0) 0(0)

2

8 1

0

1

$0 $0 $0 $65

$52 $52 $2,3530

0

$0

$1,351 $241 $0 $0

$0 $0 $0 $0

Total $1,840 $343 $2,353 $87

FY01 $22

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 2

Not Evaluated 0

0Not Required

24Total Number of Sites

0 0 0 $0 $0 $0 $22 FY04 $24

FY03 $24

FY02 $24

FY05 $25

uu   ARMY - LONE STAR AAP / TX621382183100

Refer to page A-114.

Progress Planned for FY99-FY00

Refer to page A-114.

Progress in FY98

Investigation

Interim Actions

$14,347 $243 $202 $2,242Sites with Response Complete 24

FY99-2009** $20,227

0

1

Design

RA-C

RA-O (LTO)

LTM

33 018

3(3) 0(0)

3

11 0

1

16

$0 $0 $0 $0

$184 $0 $012

1

$229

$2,237 $0 $2,549 $257

$0 $0 $225 $259

Total $16,768 $243 $2,976 $3,103

FY01 $3,126

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 5

Low 14

Not Evaluated 0

0Not Required

51Total Number of Sites

NPL

0 0 0 $0 $0 $0 $116 FY04 $163

FY03 $3,672

FY02 $2,701

FY05 $315

uu   ARMY - LONGHORN AAP / TX621382052900

Refer to page A-116.

Progress Planned for FY99-FY00

Refer to page A-116.

Progress in FY98

Investigation

Interim Actions

$31,586 $4,773 $325 $100Sites with Response Complete 37

FY99-2006** $67,434

3

0

Design

RA-C

RA-O (LTO)

LTM

37 010

0(0) 4(4)

0

1 0

0

10

$6,243 $1,820 $0 $0

$865 $0 $6507

0

$1,022

$25,613 $0 $180 $475

$0 $0 $0 $0

Total $64,464 $6,595 $1,655 $2,097

FY01 $4,364

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 3

Low 0

Not Evaluated 0

0Not Required

47Total Number of Sites

NPL

0 0 2 $157 $2 $500 $500 FY04 $4,364

FY03 $4,843

FY02 $5,236

FY05 $4,474

B-1-143*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Texas

uu   ARMY - RED RIVER ARMY DEPOT / TX621382073800

Refer to page A-169.

Progress Planned for FY99-FY00

Refer to page A-169.

Progress in FY98

Investigation

Interim Actions

$5,800 $1,095 $1,379 $203Sites with Response Complete 40

FY99-2004** $21,374

2

0

Design

RA-C

RA-O (LTO)

LTM

42 031

13(14) 0(0)

6

7 0

1

30

$3,581 $60 $0 $0

$231 $0 $35928

0

$98

$3,469 $0 $301 $7,830

$546 $310 $210 $115

Total $13,627 $1,465 $2,249 $8,246

FY01 $1,858

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 7

Low 17

Not Evaluated 0

0Not Required

73Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $423

FY03 $320

FY02 $702

FY05 $431

uu   NAVY - CORPUS CHRISTI TX NAS / TX617002278700

Plug and abandon all groundwater monitoring wells at 
SWMU 003.  Complete RFI Report. Start Risk Assessment 
Report. Start CMS Report. Start Closure Report.

Progress Planned for FY99-FY00

TNRCC acknowledged that all remedial goals and cleanup 
criteria concerning SWMU 003 have been meet.  Completed 
RFI work plan (SWMUs 001, 002, 004, 005).  Executed RFI 
work plan field activities.

Progress in FY98

Investigation

Interim Actions

$4,214 $288 $210 $292Sites with Response Complete 15

FY99-2010** $18,890

0

1

Design

RA-C

RA-O (LTO)

LTM

17 04

3(5) 0(0)

1

2 0

0

4

$68 $0 $0 $0

$48 $0 $03

2

$0

$3,163 $0 $0 $0

$0 $0 $0 $10

Total $7,577 $372 $299 $363

FY01 $361

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

1Not Required

21Total Number of Sites

0 1 0 $84 $84 $89 $61 FY04 $3,035

FY03 $2,349

FY02 $657

FY05 $10

uu   NAVY - DALLAS NAVAL AIR STATION / TX617002278600

Refer to page A-41.

Progress Planned for FY99-FY00

Refer to page A-41.

Progress in FY98

Investigation

Interim Actions

$6,799 $3,225 $1,151 $18Sites with Response Complete 1

FY99-2003** $43,664

0

0

Design

RA-C

RA-O (LTO)

LTM

1 044

4(4) 4(4)

0

1 0

0

15

$5,793 $5,744 $2,249 $2,912

$0 $0 $45614

11

$2,245

$61 $0 $0 $18,884

$0 $0 $0 $0

Total $12,653 $8,969 $3,856 $24,059

FY01 $14,293

-Relative Risk 
Category

High

Sites in 
Progress

22

Medium 5

Low 17

Not Evaluated 0

0Not Required

45Total Number of Sites

BRAC 1993

0 0 11 $0 $0 $0 $0 FY04 $167

FY03 $207

FY02 $1,082

FY05 $0

uu   NAVY - DALLAS TX NWIRP / TX617002277000

Ensure interim action is containing GW plume using the 
site-wide GW model being developed by USGS.  Continue 
review of draft RFI report.  Conduct followup RFI field 
work.  Continue CMS on priority sites (SWMU 00013 and 
00014).

Progress Planned for FY99-FY00

Three pump and treat systems modified to increase 
efficiency.  Mt. Creek Lake phase 2 study completed, draft 
report issued, and eco. risk screening started.  TRC 
converted to RAB meeting quarterly.  Tech. team formed 
and reviewing draft RFI report.

Progress in FY98

Investigation

Interim Actions

$9,850 $577 $314 $542Sites with Response Complete 1

FY99-2011** $38,715

0

0

Design

RA-C

RA-O (LTO)

LTM

1 022

1(1) 1(1)

2

0 2

0

11

$4,805 $547 $239 $795

$0 $0 $010

15

$33

$212 $212 $0 $3,222

$0 $0 $0 $0

Total $14,867 $1,336 $553 $4,592

FY01 $2,522

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 4

Low 4

Not Evaluated 0

0Not Required

23Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $2,781

FY03 $4,238

FY02 $3,112

FY05 $3,826

B-1-144*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year
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Completed Underway Future
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 Texas

uu   NAVY - KINGSVILLE TX NAS / TX617002476100

Complete monitoring at three UST sites and closeout.  
Continue free product recovery at the JP-5 fuel farm.  Begin 
additional investigation to determine the extent of 
contamination and development of a closure report for each 
of the four sites remain

Progress Planned for FY99-FY00

Completed bulk of remediation efforts at four UST sites. 
Began free product removal at JP-5 fuel farm.  Received 
TNRCC approval to proceed with a plan for additional 
assessment as an addendum to the final SI report.

Progress in FY98

Investigation

Interim Actions

$1,193 $319 $0 $0Sites with Response Complete 13

FY99-2014** $8,300

0

0

Design

RA-C

RA-O (LTO)

LTM

16 04

0(0) 0(0)

0

4 0

0

6

$848 $0 $0 $0

$0 $0 $06

5

$0

$2,651 $0 $0 $571

$0 $0 $0 $38

Total $4,755 $348 $39 $648

FY01 $438

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 4

Low 0

Not Evaluated 0

1Not Required

20Total Number of Sites

0 1 0 $63 $29 $39 $39 FY04 $346

FY03 $706

FY02 $386

FY05 $0

uu   NAVY - MCCLENNAN TX NIROP / TX617002470800

Complete RFI phase 2 in FY98. Begin Gray Areas Phase 2 
Investigation.  Begin Corrective Measures Study in FY99.

Progress Planned for FY99-FY00

Completed RCRA Facility Investigation phase 2 work plan.  
Began RFI phase 2 at one site.  Completed Gray Areas 
Phase II Investigation Work Plan.

Progress in FY98

Investigation

Interim Actions

$3,345 $1,181 $1,344 $0Sites with Response Complete 12

FY99-2002** $4,688

0

0

Design

RA-C

RA-O (LTO)

LTM

12 07

0(0) 0(0)

0

1 0

0

4

$0 $0 $0 $0

$0 $0 $04

5

$124

$125 $0 $0 $1,791

$0 $0 $0 $0

Total $3,470 $1,181 $1,344 $1,915

FY01 $1,291

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 3

Not Evaluated 0

0Not Required

19Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $15

FY03 $15

FY02 $15

FY05 $15

uu   AIR FORCE - AIR FORCE PLANT NO. 4 / TX657172460500

Refer to page A-4.

Progress Planned for FY99-FY00

Refer to page A-4.

Progress in FY98

Investigation

Interim Actions

$13,151 $250 $0 $0Sites with Response Complete 28

FY99-2013** $41,408

1

0

Design

RA-C

RA-O (LTO)

LTM

30 00

2(2) 1(6)

1

2 0

1

1

$8,509 $1,590 $0 $0

$7,373 $0 $3030

2

$0

$12,008 $6,236 $2,300 $7,088

$1,932 $0 $40 $49

Total $48,106 $8,076 $3,858 $8,820

FY01 $2,848

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

30Total Number of Sites

RAB NPL

0 1 1 $5,133 $0 $1,215 $1,683 FY04 $2,710

FY03 $2,710

FY02 $2,710

FY05 $2,710

uu   AIR FORCE - BERGSTROM AIR FORCE BASE / TX657002418800

Refer to page A-23.

Progress Planned for FY99-FY00

Refer to page A-23.

Progress in FY98

Investigation

Interim Actions

$19,401 $0 $0 $0Sites with Response Complete 23

FY99-1999** $9,500

0

1

Design

RA-C

RA-O (LTO)

LTM

30 00

6(7) 5(5)

2

6 0

1

6

$625 $0 $0 $0

$653 $0 $00

5

$0

$24,616 $202 $0 $0

$422 $182 $400 $0

Total $45,717 $384 $400 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 2

0Not Required

30Total Number of Sites

BRAC 1991

2 0 0 $0 $0 $0 $0 FY04 $350

FY03 $350

FY02 $0

FY05 $350

B-1-145*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Texas

uu   AIR FORCE - BROOKS AIR FORCE BASE / TX657172430300

Remedial Action for FPTA-2 will be completed in FY99.   
Final closure and deed recordation will be completed for 
LF5 and LF6 in FY99.  Remedial Investigation will be 
completed for AOC Bldg 698.

Progress Planned for FY99-FY00

Liquid Fuel Disposal Area No. 2/FPTA-3 Site and Central 
Accumulation Site was closed and deed recorded. Feasibility
Study and Remedial Design completed for FPTA-2 site.

Progress in FY98

Investigation

Interim Actions

$1,984 $179 $0 $0Sites with Response Complete 8

FY99-2016** $4,699

0

0

Design

RA-C

RA-O (LTO)

LTM

9 02

1(1) 0(0)

3

2 1

0

0

$231 $231 $0 $0

$368 $0 $0

REG

0

1

$0

$1,367 $417 $0 $0

$861 $0 $0 $0

Total $5,118 $827 $250 $253

FY01 $284

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

RAB

0 0 1 $307 $0 $250 $253 FY04 $312

FY03 $297

FY02 $283

FY05 $327

uu   AIR FORCE - CARSWELL AIR FORCE BASE / TX657002404200

Refer to page A-30.

Progress Planned for FY99-FY00

Refer to page A-30.

Progress in FY98

Investigation

Interim Actions

$14,833 $126 $735 $540Sites with Response Complete 2

FY99-2015** $16,343

0

0

Design

RA-C

RA-O (LTO)

LTM

4 2234

3(4) 3(3)

0

0 0

0

14

$1,964 $0 $0 $0

$1,230 $0 $01

10

$0

$10,148 $5,991 $2,615 $2,580

$2,023 $883 $570 $910

Total $30,252 $7,000 $3,920 $4,030

FY01 $4,024

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 13

Low 38

Not Evaluated 5

0Not Required

60Total Number of Sites

RAB BRAC 1991

0 0 1 $54 $0 $0 $0 FY04 $340

FY03 $472

FY02 $660

FY05 $340

uu   AIR FORCE - DYESS AIR FORCE BASE / TX657212464300

For FY98, complete closure plans for 5 construction sites, 
complete CMS/CMI for remaining sites, and close 20 sites 
with with institutional contrals and LTM.  Obtain approval 
for alternate concentration limits new wells to reduce sites 
requiring LTM.

Progress Planned for FY99-FY00

Conducted LTM for 15 sites (down from 19, designed and 
completed landfill cover for 1 site, constructed caps for 4 
sites, completed and submitted CMS/CMI to State, reduced 
sampling from 4 to 2 times yearly on fewer sites,and closed 
3 more sites with

Progress in FY98

Investigation

Interim Actions

$6,970 $0 $0 $0Sites with Response Complete 31 REG

FY99-2002** $12,719

0

1

Design

RA-C

RA-O (LTO)

LTM

43 00

2(2) 1(1)

6

5 1

5

4

$255 $0 $0 $0

$109 $0 $0PERS

CONT

0

9

$197

$3,324 $154 $0 $0

$1,348 $224 $321 $413

Total $12,006 $378 $321 $610

FY01 $1,879

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 4

Low 3

Not Evaluated 0

1Not Required

43Total Number of Sites

RAB

2 0 0 $0 $0 $0 $0 FY04 $2,900

FY03 $690

FY02 $642

FY05 $586

uu   AIR FORCE - KELLY AIR FORCE BASE / TX657172433300

Refer to page A-107.

Progress Planned for FY99-FY00

Refer to page A-107.

Progress in FY98

Investigation

Interim Actions

$53,724 $4,602 $1,939 $0Sites with Response Complete 12 REG

FY99-2019** $93,730

11

0

Design

RA-C

RA-O (LTO)

LTM

34 021

23(23) 9(9)

1

0 1

4

34

$16,408 $7,868 $2,617 $0

$19,722 $2,121 $1,39717

13

$1,456

$23,392 $8,542 $2,275 $1,965

$4,540 $394 $392 $826

Total $134,259 $26,368 $9,314 $16,665

FY01 $16,772

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 6

Low 2

Not Evaluated 14

4Not Required

55Total Number of Sites

RAB BRAC 1995

0 0 24 $16,473 $2,841 $694 $12,418 FY04 $2,125

FY03 $6,717

FY02 $4,765

FY05 $2,125

B-1-146*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   AIR FORCE - LACKLAND AIR FORCE BASE / TX657152412900

Continue remedial investigations and long-term monitoring 
at above sites; remedial design /Remedial action for OT-12; 
site close out for ST-010 and RTW-017; Feasibility Study on
CF-027; and Preliminary Assessment /Site Investigation, 
base-wide and at

Progress Planned for FY99-FY00

Started remedial investigations for LF-028,  LF-029, and 
CF-027; started Remedial Design for OT-012, remedial 
action St-010, and continued LTM base-wide.

Progress in FY98

Investigation

Interim Actions

$4,784 $598 $729 $158Sites with Response Complete 5

FY99-2009** $33,885

0

0

Design

RA-C

RA-O (LTO)

LTM

24 05

2(2) 0(0)

1

11 0

0

4

$1,276 $0 $0 $0

$1,598 $0 $2944

0

$0

$3,809 $0 $213 $7,965

$1,236 $158 $130 $31

Total $12,703 $756 $1,464 $8,203

FY01 $851

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 0

19Not Required

29Total Number of Sites

0 1 3 $0 $0 $98 $49 FY04 $1,835

FY03 $10,230

FY02 $9,328

FY05 $1,825

uu   AIR FORCE - LAUGHLIN AIR FORCE BASE / TX657152410500

The base will commence a FS for SS-14 and a CMS for 
SS-09. Perform a NFRAP for WP-02.  Perform a post-RI 
monitoring at multiple sites and conduct additional 
background well monitoring.

Progress Planned for FY99-FY00

Completed a RFI at multiple sites on base and awaiting state 
regulatory comments.  Supplemental RFI being conducted 
for sites SS-14 and SS-09.  Base is preparing NFRAP 
documents for 8 sites.

Progress in FY98

Investigation

Interim Actions

$3,570 $908 $1,645 $517Sites with Response Complete 1

FY99-2012** $7,471

0

1

Design

RA-C

RA-O (LTO)

LTM

11 03

2(2) 0(0)

0

0 0

0

4

$461 $0 $0 $0

$0 $0 $04

3

$0

$35 $0 $0 $0

$1,437 $64 $48 $24

Total $5,503 $972 $1,693 $541

FY01 $210

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 4

Not Evaluated 2

1Not Required

14Total Number of Sites

RAB

0 0 3 $0 $0 $0 $0 FY04 $2,021

FY03 $1,470

FY02 $222

FY05 $1,301

uu   AIR FORCE - RANDOLPH AIR FORCE BASE / TX657152411700

Install biovent test project at ST019. Perform RI at site 
SS022.

Progress Planned for FY99-FY00

Installed full-scale biovent system at site FT004 (source of 
former off-base TCE contamination). No Further Action and
Closed/closing 19 sites.

Progress in FY98

Investigation

Interim Actions

$1,810 $226 $683 $208Sites with Response Complete 13 FUND

FY99-2004** $5,583

0

1

Design

RA-C

RA-O (LTO)

LTM

20 03

1(1) 1(2)

2

10 1

0

1

$372 $0 $0 $0

$676 $0 $01

8

$394

$2,824 $0 $0 $0

$2,191 $0 $0 $39

Total $7,873 $226 $731 $1,060

FY01 $663

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 3

Not Evaluated 0

1Not Required

23Total Number of Sites

RAB

0 0 3 $0 $0 $48 $419 FY04 $1,150

FY03 $250

FY02 $550

FY05 $1,150

uu   AIR FORCE - REESE AIR FORCE BASE / TX657152409100

Refer to page A-171.

Progress Planned for FY99-FY00

Refer to page A-171.

Progress in FY98

Investigation

Interim Actions

$13,711 $0 $0 $0Sites with Response Complete 3 FUND

FY99-2050** $64,697

2

0

Design

RA-C

RA-O (LTO)

LTM

4 09

4(4) 3(3)

0

0 1

0

4

$11,962 $8,780 $5,964 $0

$1,185 $0 $0

REG

3

0

$0

$28,608 $12,409 $0 $0

$4,495 $1,905 $0 $1,960

Total $67,619 $23,459 $5,964 $2,533

FY01 $2,500

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 0

Low 0

Not Evaluated 4

0Not Required

13Total Number of Sites

BRAC 1995

0 0 5 $7,658 $365 $0 $573 FY04 $2,500

FY03 $2,500

FY02 $2,500

FY05 $2,500

B-1-147*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   AIR FORCE - SHEPPARD AIR FORCE BASE / TX657152416100

Complete CMS for several Fire Training Area Sites and 
Landfills Sites.  Begin and complete RD/RA activities for 
two high-risk sites. Begin LTM activities in accordance with 
State Regulatory Agency's recommendation. Initiate NFRAP
procedures for four 

Progress Planned for FY99-FY00

Completed CMSs for several high-risk sites. The State 
Regulatory Agency approved Remedial Investigations for 
four sites, accepting closure recommendations for three of 
these. State accepted EE/CA results to excavate disposal pit 
as final action.

Progress in FY98

Investigation

Interim Actions

$6,186 $618 $1,385 $50Sites with Response Complete 8

FY99-2010** $10,480

0

1

Design

RA-C

RA-O (LTO)

LTM

17 01

2(2) 0(0)

1

2 0

0

10

$175 $55 $0 $0

$487 $0 $0REG

REG

9

0

$274

$638 $36 $0 $0

$352 $0 $65 $94

Total $7,878 $709 $1,450 $565

FY01 $4,181

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 6

Low 3

Not Evaluated 0

0Not Required

18Total Number of Sites

0 0 8 $40 $0 $0 $147 FY04 $1,667

FY03 $707

FY02 $160

FY05 $1,667

uu   FORMERLY USED DEFENSE SITES - ALOE AAF / TX69799F647700

Complete the SI phase for the large skeet range during FY99 
and start the RI/FS.  Complete the RD for this project in 
FY00 and start the RA-C.

Progress Planned for FY99-FY00

Completed the RA-C of a pistol/skeet range. Completed an 
RA-C for the CON/HTRW and BD/DR projects. Identified a
large skeet range adjacent to the pistol/skeet range.  Started 
the SI for this project.

Progress in FY98

Investigation

Interim Actions

$0 $0 $150 $0Sites with Response Complete 4

FY99-2012** $1,875

0

0

Design

RA-C

RA-O (LTO)

LTM

4 10

0(0) 0(0)

3

3 0

0

1

$0 $0 $0 $0

$71 $0 $01

0

$0

$1,320 $238 $0 $0

$0 $0 $0 $0

Total $1,391 $238 $150 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - AMARILLO AFB / TX69799F649900

The PRP responsibilities of the DOD for this site will be 
closed out. 

Progress Planned for FY99-FY00

The Kansas City District reviewed an investigation report 
and provided comments to the City of Amarillo. No 
response 
was received from the City of Amarillo. Based on their lack 
of response to comme nts, no further DOD aciton is 
proposed. 

Progress in FY98

Investigation

Interim Actions

$88 $44 $965 $450Sites with Response Complete 1

FY99-2020** $9,998

0

0

Design

RA-C

RA-O (LTO)

LTM

2 31

1(1) 0(0)

1

1 1

0

3

$437 $437 $0 $0

$32 $0 $03

1

$0

$877 $1 $335 $20

$0 $0 $0 $0

Total $1,434 $482 $1,300 $470

FY01 $645

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

4Not Required

6Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $685

FY03 $525

FY02 $425

FY05 $250

uu   FORMERLY USED DEFENSE SITES - ATLAS MISSILE NO.7 / TX69799F648800

Progress Planned for FY99-FY00

Site Inspection Final Report is complete. BD/DR project 
contract is ready to award.

Progress in FY98

Investigation

Interim Actions

$162 $11 $0 $0Sites with Response Complete 1

FY99-2006** $1,914

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

1 0

0

1

$0 $0 $0 $0

$0 $0 $00

1

$0

$864 $832 $0 $0

$0 $0 $0 $0

Total $1,026 $843 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $730

B-1-148*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
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($000)

FY00
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($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FORMERLY USED DEFENSE SITES - BRYAN AFB / TX69799F669200

Additional sampling required which will extend the 
completion of the RI/FS to FY99. The RD phase will now 
start 
in FY00 the RA-C phase in FY01.

Progress Planned for FY99-FY00

Continued the RI/FS during FY98.

Progress in FY98

Investigation

Interim Actions

$1,004 $105 $169 $0Sites with Response Complete 2

FY99-2005** $2,358

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$868 $0 $0 $0

$0 $0 $0 $0

Total $1,872 $105 $169 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $174

uu   FORMERLY USED DEFENSE SITES - CP SWIFT / TX69799F668500

Execute the EE/CA in FY99 and the RD in FY00 for the OE 
project.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $949Sites with Response Complete 2

FY99-2003** $8,092

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$168 $0 $01

0

$0

$242 $0 $0 $0

$0 $0 $0 $0

Total $423 $0 $0 $949

FY01 $139

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $4,662

FY02 $2,342

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CUDDIHY / TX69799F804400

Start the SI for Project 02 (HTRW) in FY99.  Execute the 
RD and RA-C for Project 01 (CON/HTRW) during FY00.  
Obtain approved RAC score for the OEW project in FY99.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $31 $0Sites with Response Complete 0

FY99-2021** $4,901

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $31 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - DALHART AAF / TX69799F665100

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$27 $0 $0 $0Sites with Response Complete 3

FY99-2011** $2,319

0

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

3

3 0

0

1

$0 $0 $0 $0

$26 $0 $00

0

$0

$708 $0 $0 $0

$0 $0 $0 $0

Total $761 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-149*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
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FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
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($000)

FY99
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($000)
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($000)
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 Texas

uu   FORMERLY USED DEFENSE SITES - FELDERHOFF (CP HOWZE) / TX69799F644700

Award the first phase of the RA contract in FY99.  Continue 
the RA for three years.  Complete the SI for the Landfill and 
start the RI/FS for the landfill in FY99 and the RD during 
FY00 if needed.
 

Progress Planned for FY99-FY00

Completed the EE/CA for the OEW project.  Started the SI 
for the Landfill.  Confirmed that the UST site had already 
been remediated.

Progress in FY98

Investigation

Interim Actions

$1,721 $1,231 $205 $0Sites with Response Complete 0

FY99-2012** $13,684

0

0

Design

RA-C

RA-O (LTO)

LTM

0 12

1(1) 0(0)

1

0 0

0

3

$30 $0 $0 $0

$25 $25 $01

1

$0

$0 $0 $2,190 $2,236

$0 $0 $0 $0

Total $1,776 $1,256 $2,395 $2,236

FY01 $2,323

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $2,428

FY02 $2,375

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FORT BARKLEY, TX / TX69799F644200

Execute the UST removal contract in FY00.  If funding is 
available, award the RA-C contract in FY99.

Progress Planned for FY99-FY00

Completed the design for the CON/HTRW project in FY98.

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $599Sites with Response Complete 2

FY99-2009** $5,433

0

0

Design

RA-C

RA-O (LTO)

LTM

3 10

0(0) 0(0)

2

1 0

0

2

$0 $0 $0 $0

$12 $12 $01

0

$78

$19 $0 $0 $0

$0 $0 $0 $0

Total $44 $12 $0 $677

FY01 $4,465

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FORT BOWIE / TX69799F644400

The RI/FS is scheduled for FY99 and the RD for FY00.  The 
RA-C for the CON/HTRW project is scheduled for FY99. 

Progress Planned for FY99-FY00

The RD for the CON/HTRW project was completed in 
FY98. The SI for the HTRW project was started.

Progress in FY98

Investigation

Interim Actions

$70 $57 $260 $1,616Sites with Response Complete 1

FY99-2011** $7,209

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

1

0 0

0

3

$0 $0 $0 $0

$28 $28 $02

0

$0

$0 $0 $119 $0

$0 $0 $0 $0

Total $98 $85 $379 $1,616

FY01 $347

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $2,428

FY02 $2,374

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FOSTER AFB / TX69799F672200

Continue with the RI/FS and complete it during FY99.  Start 
the RD phase in FY00 and execute the RA-C phase in FY01.

Progress Planned for FY99-FY00

Completed RA for BD/DR and CON/HTRW projects. 
Continued work on the RI/FS and did some preliminary 
design work in preparation for the RD phase in FY00.

Progress in FY98

Investigation

Interim Actions

$879 $146 $240 $0Sites with Response Complete 3

FY99-2032** $5,528

1

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$411 $12 $00

1

$0

$458 $79 $0 $0

$0 $0 $0 $0

Total $1,748 $237 $240 $0

FY01 $46

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $2,550

FY03 $0

FY02 $0

FY05 $260

B-1-150*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
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($000)

Completed Underway Future
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Schedule
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FY98*

Cost
Incurred
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($000)
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 Texas

uu   FORMERLY USED DEFENSE SITES - FT. SAN JAC / TX69799F838000

The RD for the BD/DR is scheduled to start in FY00.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY99-2021** $3,122

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$57

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $57

FY01 $506

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - HARLINGEN AFB / TX69799F673300

Complete the SIs.  Execute the design and the RA-C for the 
CON/HTRW project during FY99.  Schedule additional 
phases as required for the three HTRW projects based on 
the SI.

Progress Planned for FY99-FY00

Started the SI for three projects: Landfill, Fire Training Area, 
and Burial Site.

Progress in FY98

Investigation

Interim Actions

$63 $63 $45 $0Sites with Response Complete 0

FY99-2012** $1,549

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $253

0

$83

$0 $0 $435 $0

$0 $0 $0 $0

Total $63 $63 $505 $83

FY01 $379

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - JAMES CONNALLY AFB / TX69799F660900

Complete the SI in FY99. Start the RI/FS in FY00.  Start the 
PRP/HTRW PN phase in FY99.

Progress Planned for FY99-FY00

Started the SI for the HTRW project in FY98.

Progress in FY98

Investigation

Interim Actions

$87 $61 $20 $469Sites with Response Complete 1

FY99-2013** $8,398

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$45 $0 $01

2

$0

$647 $0 $300 $0

$0 $0 $0 $0

Total $779 $61 $320 $469

FY01 $613

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $570

FY03 $613

FY02 $436

FY05 $293

uu   FORMERLY USED DEFENSE SITES - LAGUNA MADRE GUN RNG / TX69799F676400

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2020** $9,762

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $230 $0

$0 $0 $0 $0

Total $0 $0 $230 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-151*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FORMERLY USED DEFENSE SITES - LAREDO AFB / TX69799F660300

Complete the PRP and the RI/FS.  Start the SIs for the 
Waste Treatment Plant and the Shotgun Range.

Progress Planned for FY99-FY00

Continued the PRP action for the UST site and the RI/FS for
the landfill in the housing area. Held a media day as part of 
the RI/FS for the landfill in the housing area.

Progress in FY98

Investigation

Interim Actions

$1,350 $202 $596 $693Sites with Response Complete 4

FY99-2013** $19,148

0

0

Design

RA-C

RA-O (LTO)

LTM

4 03

0(0) 0(0)

2

2 1

0

3

$0 $0 $0 $0

$76 $0 $03

1

$0

$1,651 $263 $125 $68

$0 $0 $0 $0

Total $3,077 $465 $721 $761

FY01 $346

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $285

FY03 $446

FY02 $572

FY05 $234

uu   FORMERLY USED DEFENSE SITES - MATAG PEN BOMB RGE / TX69799F825800

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2026** $14,188

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $6

FY03 $0

FY02 $0

FY05 $59

uu   FORMERLY USED DEFENSE SITES - MATAGORDA ISL AFR / TX69799F648300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$84 $0 $0 $0Sites with Response Complete 3

FY99-2021** $15,172

0

0

Design

RA-C

RA-O (LTO)

LTM

3 10

2(2) 0(0)

3

2 0

0

1

$35 $0 $0 $0

$181 $0 $01

0

$0

$1,058 $0 $0 $0

$0 $0 $0 $0

Total $1,358 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - PANTEX ORD PLT - TXTEC / TX69799F676300

Responsibilities of PRPs will be determined.

Progress Planned for FY99-FY00

Contract was awarded and completed for PRP record search.

Progress in FY98

Investigation

Interim Actions

$182 $20 $205 $0Sites with Response Complete 0

FY99-2027** $6,868

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$425

$40 $0 $0 $0

$0 $0 $0 $0

Total $222 $20 $205 $425

FY01 $500

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $250

FY03 $275

FY02 $540

FY05 $200

B-1-152*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FORMERLY USED DEFENSE SITES - PANTEX PLANT / TX69799F655100

Refer to page A-154

Progress Planned for FY99-FY00

Refer to page A-154

Progress in FY98

Investigation

Interim Actions

$4,005 $500 $710 $415Sites with Response Complete 0

FY99-2026** $9,523

0

0

Design

RA-C

RA-O (LTO)

LTM

1 12

1(1) 0(0)

0

1 0

0

2

$1,243 $0 $0 $0

$0 $0 $03

2

$0

$157 $50 $0 $0

$0 $0 $0 $0

Total $5,405 $550 $710 $415

FY01 $500

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

3Not Required

4Total Number of Sites

NPL

0 0 2 $0 $0 $0 $0 FY04 $250

FY03 $700

FY02 $350

FY05 $709

uu   FORMERLY USED DEFENSE SITES - PERRIN AFB / TX69799F654900

Continue with the RI/FS.  Award RA-C contract to remove 
the ASTs and obtain project closure.  Start LTM for the 
landfill project.

Progress Planned for FY99-FY00

Completed Risk-Based Assessment at Bldg 205 and 5402. 
Obtained closure of UST site.  Continued with the RI/FS. 
Negotiated contract for removal of the ASTs.

Progress in FY98

Investigation

Interim Actions

$1,335 $122 $0 $0Sites with Response Complete 1

FY99-1999** $1,224

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

2

1 0

0

1

$0 $0 $0 $0

$244 $9 $00

1

$0

$2,156 $0 $439 $0

$0 $0 $130 $125

Total $3,735 $131 $569 $125

FY01 $128

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $137

FY03 $134

FY02 $131

FY05 $0

 Utah

uu   ARMY - DESERET CHEMICAL DEPOT / UT821382026500

Additional field work is required to be done for group 3 
SWMUs.  RFI Phase 2 reports for groups 2 and 3 will be 
completed, as well as CMS reports and DD for known 
releases and group 2 SWMUs.

Progress Planned for FY99-FY00

Submitted revised final CMS WP to UDEQ.  Received 
UDEQ comments for Known Releases SWMUs CMS 
Report and DD.  Completed Group 2 Suspected Releases 
CMS report, Group 3 Suspected Releases Phase 2 RFI 
report.

Progress in FY98

Investigation

Interim Actions

$12,980 $256 $294 $0Sites with Response Complete 11 TECH

FY99-2016** $217,204

0

0

Design

RA-C

RA-O (LTO)

LTM

12 015

4(4) 0(0)

2

1 1

2

15

$254 $0 $0 $0

$156 $0 $0CONT

CONT

15

0

$572

$265 $265 $0 $249

$1,105 $201 $0 $296

Total $14,760 $722 $745 $1,118

FY01 $720

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 7

Low 3

Not Evaluated 0

0Not Required

27Total Number of Sites

0 0 0 $0 $0 $451 $1 FY04 $89

FY03 $167

FY02 $273

FY05 $845

uu   ARMY - DUGWAY PROVING GROUND / UT821382028300

Initiate IRA at 51. Complete IRA SWMUS 158/162,99,177&
9.  Continue RD/RA 
2,9,33,34,36,37,38,40,42,43,51,58,63,128& 130.  Continue 
RD/RA 2,9,33,34,36,37,38,40,42,43,51,58,63,128& 130.  
Continue RFI phase 2  and GW monitoring. Obtain UDEQ 
approval of 

Progress Planned for FY99-FY00

Initiated IRA at 9 (Treatability Study), 158/162, 99,and 122.  
Completed IRA at 59. Initiated RD/RA at 
2,9,33,34,36,37,38,40,42,43,51,55,58,63,128, 130.  Initited 
RI/FS at 47.

Progress in FY98

Investigation

Interim Actions

$30,093 $4,482 $5,976 $3,700Sites with Response Complete 75 REG 

FY99-2045** $264,641

12

0

Design

RA-C

RA-O (LTO)

LTM

79 0126

79(86) 2(2)

2

0 1

0

96

$17,632 $202 $85 $0

$4,601 $3,809 $1,225

REG 

REG 

REG 

83

0

$500

$20,077 $2,690 $4,139 $8,937

$1,710 $704 $1,045 $1,045

Total $74,113 $11,887 $12,470 $14,187

FY01 $14,464

-Relative Risk 
Category

High

Sites in 
Progress

46

Medium 33

Low 35

Not Evaluated 16

0Not Required

205Total Number of Sites

0 0 35 $0 $0 $0 $5 FY04 $17,226

FY03 $16,808

FY02 $13,515

FY05 $13,516

B-1-153*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


